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Mr. Steve M. Alexander
Perimeter Areas Section Manager
Nuclear Waste Program
State of Washington
Department of Energy
1315 W. Fourth Avenue
Kennewick, Washington 99336-6018

Dear Mr. Alex ander:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) ENVIRONMENTAL RESTORATION TARGET
DATE, M-16-O1E-T2, INITIATE PRE-TREATMENT AND REMOVAL OF ALL N
REACTOR FUEL STORAGE BASIN WATERS PURSUANT TO THE N REACTOR
DEACTIVATION PROGRAM PLAN BY APRIL 30, 1998

This letter is to formally notify the State of Washington Department of Ecology (Ecology) that
the subject target date was met on June 15, 1998. Please be advised that verbal notification was
made to Mr. Staats of your staff on June 15, 1998, and he has been kept app ri sed of the
continuous progress. This target date was established under the auspice of T ri -Party Agreement
interim milestone, M-16-01E, "Complete N Reactor/100N Area Deactivation".

Target date M-16-01E-T2 was established as Ap ri l 30, 1998, however, initiation of the water
removal activity was impacted by additional scope and difficulties during the final hardware and
equipment removal activities. Despite the delayed start , the forecasted completion date for the
dewate ring activity fully support timely completion of T ri -Party Agreement Interim Milestone
M-16-01E by July 31, 1998. The water removal activity has continuously improved, p rimari ly
due to excellent coordination and teamwork between the N Area Project and the Effluent
Treatment Facility (ETF). As of July 1, 1998, approximately 800,000 gallons of water have been
removed from the N Basin (-80% complete) and shipped to the ETF for treatment.
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Questions on this matter can be addressed to Mr. Pak at (509) 376-4798.

Sincerely,

t, Paul M. Pak, Sr. Project Manger
I; N Area Project

George H. Sanders, Administrator
NAP:PMP	 Hanford Tri-Party Agreement

cc:	 M. L. Blazek, ODOE
L. E. Gadbois, EPA
M. K. Harmon, EM-442
T. E. Logan, BHI
D. R. Sherwood, EPA
P. R. Staats, Ecology


	1.TIF
	2.TIF

